

GIGACLEAR work programme for high speed fibre

Street	Address 2	Start Date	End Date	Auth Organisation
Tuckwell Close	Stockton, Warwickshire - Southam Build	18/04/2023	20/04/2023	WARWICKSHIRE COUNTY COUNCIL
Stockton Road	Stockton, Warwickshire	24/04/2023	26/04/2023	WARWICKSHIRE COUNTY COUNCIL
Napton Road	Stockton, Warwickshire	02/05/2023	04/05/2023	WARWICKSHIRE COUNTY COUNCIL
Southam Road	Stockton, Warwickshire	04/05/2023	09/05/2023	WARWICKSHIRE COUNTY COUNCIL
The Square	Stockton, Warwickshire	26/07/2023	31/07/2023	WARWICKSHIRE COUNTY COUNCIL
School Street	Stockton, Warwickshire	26/07/2023	31/07/2023	WARWICKSHIRE COUNTY COUNCIL

Permit Application Status	Traffic Management
Granted	Give and Take
Granted	Multi-way Signals
Granted	Multi-way Signals
Granted	Multi-way Signals
Granted	Road Closure
Granted	Road Closure