IVINGHOE PARISH NEIGHBOURHOOD DEVELOPMENT PLAN - PROJECT PLAN FRAMEWORK

	Version 1.1 (090615)						нвооі	KHUUL	DEVELO	PIVIEINI	PLAIN -	PROJE	CIPLA	N FKAI	WIEWOR														
	(SUGGESTED TASKS ARE NON-EXHAUSTIVE AND SHOULD BE KEPT																												
	UNDER REVIEW)				2014		201	2015								20										2017			
		Consultation activity (aligned with consultation timeline)	Status	Evidence																									
TASK		TASK			Oct N	ov De	Jan	Feb	Mar Apr	May J	Jun J	Jul Au	ig Sep	Oct	Nov E	ec Jan	Feb	Mar Ap	ril May	Jun J	ul .	Aug Sep	Oct	Nov De	x Ja	n Feb	Mar	April N	Aay Jun
la	Name if possible Parish Council	Getting Started Parish Council decision to produce a neighbourhood plan	Complete																										
1b 1c	LPA Parish Council	Statutory area designation Identification of Steering Group	Complete Complete													-	+		-		-				-	+	+		_
14	Steering Group and consultants	Facilitated overview of NP process and scoping of Ivinghoe's plan: ambitions, issues, concerns?	On track																										
1e	Steering Group	Agree a draft vision and initial topics to be covered by the plan	Complete																										
1f	Project Planning Group & Jenny Lampert	Development of project plan with SG	On track																										
10	Consultation Group & Sue Jobbins	Development of Consultation Strategy and time line for consultation events (to form part of over-arching project plan)	On track																										
1h	Bob Corn Sheena Bexson, Stephen Booth	Develop NDP website (consider branding/ logo) Meet with LPA to discuss NP aims and ensure LPA and Ivinghoe visions/	On track																								=		
11	& Jenny Lampert	timeframes are aligned	On track								29																		
Step 2		Identifying the Issues Review outputs of any earlier consultations e.g. Parish Plan, to help			Oct N	ov De	Jan	Feb	Mar Apr	May J	Jun J	Jul Au	ig Sep	Oct	Nov E	ec Jan	Feb	Mar Ap	ril May	Jun J	ul .	Aug Sep	Oct	Nov De	x Ja	n Feb	Mar	April 1	ilay Jun
2a	Steering Group	identify key issues Identify community stakeholders including statutory bodies in schedule	Not Started											-													4		
2b	Steering Group	1 of NP Regs.	Not Started																										
		Launch intention to develop a NP with the community (and other																											
2c 2d	Consultation Group Steering Group	stakeholders), and consult on topics to help understand the issues Call for additional skills and volunteers where required	Not Started Not Started																								4		
	Steering Group and Jenny Lampert	Identify strategic issues for Parish	Not Started																								T		
2e	Sheena Bexson, Stephen Booth	Meet with LPA and identify lead NP contact (to assist with info re	Not Started								29																+		
2f	& Jenny Lampert	planning applications/ NP evidence/ strategic policies) Guidance on scope of evidence gathering, sources and methodology from consultant (add lines below for individual topics etc. when agreed)	On track		-	-			-		-			+		_	-	-							-		+	-	
2g	Jenny Lampert Steering Group and Jenny	from consultant (add lines below for individual topics etc. when agreed) Assessment of national and local planning policy and background	Not Started			_					_																+		_
2h	Lampert (TBC)	evidence relating to all plan topics	Not Started																										
2i	Steering Group and Jenny Lampert	Constraints mapping (and assessment of local site availability - extent of review depends on whether planning to allocate sites)	Not Started				\perp		Ш								\perp								\perp				
		During 2e - 2i: Carry out targetted consultations with sectors of the			ıΤ				LΤ		T	-T			ıT						T				T		ΙП		
	Standar Cours	community (to be added into project plan following development of	Non facetori																										
2]	Steering Group Steering Group & Jenny	consultation strategy) e.g. older people, younger people, business etc	Not Started		\vdash	+	+	+		+		-				-	+	+	_	1			\vdash	-+	+	_	+	-+	-+
2k	Lampert Steering Group and Jenny	Confirm draft vision and draft objectives based on the issues identified Development of evidence papers supporting all NP draft objectives, to	Not Started		\vdash	+	+	+	\vdash	+	-	-+					+	+	-	1	-		\vdash	-+	+	-	+	-+	-
21	Lampert Steering Group and Jenny	include consultation feedback to date and desk top research	Not Started		\vdash	-	+	+	\vdash	+		_	-	+			-	+	_				\vdash		+	-	\vdash		-
2m	Lampert	Production of additional evidence if required (e.g Housing Needs Survey)	Requirement TBC		$\sqcup \bot$		_	1									_	$\perp \perp \perp$					Ш		_	_	ш		
2n	Steering Group	Questionnaire design, printing, distribution, collection, recording,	Requirement TBC		\vdash	\dashv	+	+		+	\dashv	\dashv	+				+	+	_		-		\vdash	-	+	\dashv	+	-+	+
	Steering Group and Sue Jobbins	analysis and reporting (to help further identify issues, fill gaps in evidence, and start to develop options for the plan based on all evidence																											
20		and consultation feedback) Recording/ analysis/ correlation of all consultation responses to date -	Not Started					-									_				_						+		
2p	Steering Group	on going	Not Started																										
Step 3		Finalising a Vision and Objectives Review of draft topic papers and all evidence gathering (factoring in			Uct N	ov Dei	Jan	Feb	Mar Apr	May J	Jun J	Jul Au	ig Sep	Oct	Nov E	ec Jan	Feb	Mar Ap	ril May	Jun J	ul ,	Aug Sep	Oct	Nov De	nc Ja	n Feb	Mar	April N	day Jun
3a	Steering Group Steering Group and Jenny	consultation responses) - start writing up	Not Started					-						_							_						+		
3b	Lampert Jenny Lampert and Group	Finalise vision and objectives	Not Started Requirement TBC																								\perp		
3c 3d	Jenny Lampert and Group	Request determination of need for SEA from AVDC	Requirement TBC																								\pm		_
3e	Steering Group	Finalise materials for consulation feedback event Hold consultation feedback event to publicise issues and share final	Not Started				_	+								-			-		-				-	+	+		_
3f Step 4	Steering Group	vision and objectives with community for comment Generate Options	Not Started		Oct N	ov De	. Jan	Feb	Mar Apr	May J	Jun J	Jul Au	ig Sep	Oct	Nov E	ec Jan	Feb	Mar Ap	ril Mav	Jun J	ul l	Aug Sep	Oct	Nov Do	sc Ja	n Feb	Mar	April N	May Jun
	Steering Group and Jenny Lampert	Screening for SEA/ HRA (contact with LPA)	Not Started							,								-											
4a 4b	LPA	LPA's response re SEA (if relevant)	Requirement TBC																								\pm		
4c	Steering Group Steering Group and Jenny	Update and finalisation of all evidence papers	Not Started				_	+								-	+				-				-	+	+		_
4d	Lampert Steering Group and Jenny	Consideration of sites/ mapping potential sites Development of site Sustainability Appraisal Matrix, using finalised	Not Started		-	_		-					_	+			-				-						+		_
4e	Lampert	objectives Update and finalise completion of Sustainability Assessment matrix	Requirement TBC			_																					+		_
4f	Steering Group and Jenny Lampert	based on finalised objectives	Requirement TBC																										
4g	Steering Group and Jenny Lampert	Potential need for SEA scoping (will delay timescales by 5-7 weeks if SEA is required)	Requirement TBC																										
4h	Steering Group and Jenny Lampert	Development of draft options (both site based and general options)	Not Started																										
		Consult on draft options (and publicise sustainability / site assessment matrices if relevant)	Not Started																										
4j	Steering Group Steering Group	matrices if relevant) Confirm preferred options (SA and consultation led)	Not Started Not Started												H										#		=		=
4k	Steering Group and Jenny Lampert	Development of framework for Delivery Strategy to include within NP	Not Started				\perp	Ш.						Ш															
Step 5	Steering Group and Jenny	Draft Your Neighbourhood Plan			Oct N	ov De	Jan	Feb	Mar Apr	May J	Jun J	Jul Au	g Sep	Oct	Nov E	ec Jan	Feb	Mar Ap	ril May	Jun J	ul ,	Aug Sep	Oct	Nov De	x k	an Feb	Mar	April N	flay Jun
Sa	Lampert Steering Group and Jenny	Prepare/ finalise outline structure of plan	Not Started		\sqcup	_	_	1	$\sqcup \bot$	\perp		_		1	\sqcup	_	4	$\perp \perp$						_	4		ш		_
Sb	Lampert	Allocate detailed drafting to working group members supported by consultant	Not Started				\perp	1										\bot									\perp		
Sc	Steering Group and Jenny Lampert	Draft the plan (subdivide with topic responsibilities)	Not Started														\perp								\perp				
Sd	Steering Group and Jenny Lampert	Prepare proposals map	Not Started		ΙТ	П			ΙТ		T	T		1	ΙТ	П							ΙТ	Т	T		ΙП		
6-	Steering Group and Jenny Lampert	Production of SA/ SEA report using finalised matrix and demonstrating	Requirement TBC																						T		\Box		
Sf		Parish Council approves draft plan	Not Started												Ħ		#								#		=		=
Sg	Steering Group	Meet with LPA to discuss final draft of NP and timetable moving forward	Not Started				\perp						\perp				\perp									\perp			
Step 6		Consultation and Submission Meet LPA to discuss examination and appointing inspector (followed by			Oct N	ov De	Jan	Feb	Mar Apr	May J	Jun J	Jul Au	sep Sep	Oct	Nov E	ec Jan	Feb	Mar Ap	ril May	Jun J	ul .	Aug Sep	Oct	Nov De	x Ja	n Feb	Mar	April N	lay Jun
6a	Steering Group Steering Group and Jenny	LPA's legal compliance check)	Not Started			_	_	1		\perp		_	_	1		_	_		_				\sqcup		_	_	\sqcup		_
6b	Steering Group and Jenny Lampert	Prepare Basic Conditions Statement	Not Started				\perp	1									\perp	$\bot\bot$					Ш						
6c	Steering Group	Reg 14 Consultation on Draft Plan (minimum 6 weeks) as per regulations Consider all representations made to consultaion, record comments and	Not Started																										
		Consider all representations made to consultation, record comments and respond accordingly, captured in response table to include in																							T		\Box		
6d	Steering Group	Consultation Statement	Not Started			_	_	1		\perp		_				_ _									_		ш		
be		Make relevant amendments to NP for submission	Not Started		\vdash	\dashv	+	+		+	_	-	+	+	+	+	+	+	_	1	-				+	_	+		-
6f	Steering Group / Sue Jobbins?	Reg 15 Develop Consultation Statement - this should be an on-going task	Not Started		\vdash	+	+	+	\vdash	+	-	+	_	-	+	+	+	+	-		-		\vdash		+	+-	+		
6g	LPA	LPA to approve plan and accompanying documents for submission Submission of plan to LPA (plan/consultation statement/basic conditions	Not Started			_	_	1		\perp		_	_	1		_	_		_						_	_	\sqcup		_
6h	Steering Group	Submission of plan to LPA (plan/ consultation statement/basic conditions statement and map of area)	Not Started																										
6i Step 7	LPA	Reg 16 LPA led publicity period (minimum 6 weeks) Independent examination	Not Started		Oct N	ov De	Jan	Feb	Mar Apr	May J	Jun J	Jul Au	ig Sep	Oct	Nov E	ec Jan	Feb	Mar Ap	ril May	Jun J	ul J	Aug Sep	Oct	Nov De	ec Ja	n Feb	Mar	April N	May Jun
7a	LPA Steering Group	Examiner appointed Respond to examiner information requests	Not Started Not Started		Ħ	Ŧ	Ŧ	F		+1	4	Ŧ	#				Ŧ				7		H				Ħ	=	
7c	LPA LPA	RESPOND TO EXAMINATION EXAMINATION Examination outcome reported	Not Started Not Started			#	1							1							=			_	1				\rightarrow
7d Step 8	W.C.	Examination outcome reported Referendum and Adoption	revi started		Oct N	ov De	Jan	Feb	Mar Apr	May J	Jun J	Jul Au	ig Sep	Oct	Nov E	ec Jan	Feb	Mar Ap	ril May	Jun J	ul .	Aug Sep	Oct	Nov De	x Ja	n Feb	Mar	April N	May Jun
8a	Steering Group	Promote referendum and encourage community to vote yes (possible engagement event)	Not Started		ΙТ	Т						T			ΙТ								ΙТ	T	T				
8b	LPA LPA	REFERENDUM LPA adopt plan	Not Started Not Started							+	_						+	+			=		H	_	#				=
un.		and the second			<u> </u>			-						-1															