Client: Abbots Ann Parish Council
Contract: Grass Cutting & Maintenance
SCL Manager: Barry Wareham

Prepared by: Barry Wareham
Start Date: April 2022
Finish Date: March 2025

Date: 24/04/23
Version: 2
Revision Date: 24/04/23

	Freq	March					April				May					June					July				August					September				October				November					December				January				February			
		1	6	13	20	27	3	10	17	24	1	8	15	22	29	1	5	12	19	26	3	10	17	24	1	7	14	21	28	4	11	18	25	2	9	16	23	1	6	13	20	27	4	11	18	25	8	15	22	29	5	12	19	26
War Memorial Hall - Grass	18		1		1		1		1			1			1			1		1		1		1		1		1		1		1		1					1				1				1							
Jubilee Oak Strimming	2														1											1																												
Jubilee Hall Shrubs	4											1														1													1														1		
Jubilee Hall Hedges	2																								1									1																				
Church Amenity Grass	18		1		1		1		1			1			1			1		1		1		1		1		1		1		1		1					1				1				1							
Churchyard Strimming	18		1		1		1		1			1			1			1		1		1		1		1		1		1		1		1					1				1				1							
Churchyard Shrubs	4											1														1													1														1		
Churchyard Leaf Clearance	2		1																																								1											
Churchyard Weed Control Paths	3						1													1										1																									
Footpath Maintenance	2											1																							1																				