
 

Date: 19th October 2018 

 

Meeting with Woore Parish Council 

 

Attendees: 

Member of Parliament: 

Owen Paterson MP 

From Woore Parish Council (WPC): 

Cllr. Mike Cowey (Chairman) 

Cllr. Althea Alison 

Cllr. Kate Chell 

Cllr. Gaynor Irwin 

Cllr. Sarah Pimlott (Parish Clerk) 

Woore Primary & Nursery School & Woore Parish Action Group 

Janet Roberts 

From Shropshire Council (SC): 

Cllr Roy Aldcroft – Shropshire Councillor Market Drayton, Norton & Woore 

Matt Johnson – Strategic Transport and Contracts Manager 

From HS2 Ltd: 

Peter Axford – Petition Manager 

William Woodroofe – Petition Adviser 

Marianne Bowtell – Petition Manager 

Chris Weatherburn – Petition Adviser 

Adrian Osborn – Environmental Manager 

Bob Flynn – Transport Planner 

Apologies: 

Cllr. Steve Davenport Shropshire Council- Cabinet Member for Highways 
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Agenda Item: 

Agenda Item Minutes  Responsible When 

1. Woore Traffic 

Survey 

Update on the survey given by BF. 

2 weeks of HS2 survey generally 

indicates a 5-10% difference, which is 

relatively low. 

 

Repeated the Environmental Statement 

traffic assessment with new traffic 

survey data captured in August. HS2 

Ltd’s assessment of the impact on the 

village of Woore has not changed from 

the results of the new data. 

 

The revised traffic numbers were 

imputed into the junction analysis. The 

results did not change from what was 

reported in the Environmental 

Statement because junction has spare 

capacity during the peak hours. 

 

The results from the additional traffic 

survey validates the assessment 

reported in the ES and does not change 

HS2 Ltd’s understanding of the impacts 

on the village of Woore.  

 

BF stated that traffic growth is applied to 

the 2016 baseline traffic. This process is 

designed to capture local planned and 

committed development growth in place 

by 2023, the year of peak construction 

traffic. The Environmental Statement 

(2017) did not consider any committed 

developments beyond the December 

2016 cut off point.  

 

As part of the assessment of Additional 

Provision 2, the contributions of 

committed developments would be 

reassessed. HS2 would investigate 

development growth assumptions as 

part of Additional Provision 2. 
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BF advised WPC that HS2 Ltd measure 

construction traffic as a ‘worst case 

scenario’ and highlight peak month of 

construction traffic. 

 

ACTION: Matt Johnson from Shropshire 

Council will issue a summary note on 

the September 2018 traffic surveys.  

 

ACTION: HS2 Ltd to respond to 

questions from WPC regarding the 

traffic survey report. 

 

 

 

 

 

ACTION: HS2 Ltd - Given close proximity 

to Shropshire border request from WPC 

that Staffordshire & HS2 engage with 

Shropshire Council. 

 

BF explained that the proposed junction 

improvements involving signalisation of 

both A51 / A53 junctions would mitigate 

HS2 construction traffic and once 

construction is completed provide a 

lasting legacy benefit for the local area. 

 

 

 

 

 

SC - MJ 

 

 

 

WPC to 

respond to 

report with 

questions 

and HS2 Ltd 

to answer 

 

 

HS2 Ltd to 

liaise with 

Staffordshire 

County 

Council and 

Shropshire 

Council 

2. Woore Village 

bypass 

temporary 

construction 

routes  

AO explained that a draft version of the 

report had been shared with WPC in 

advance of the main report to provide 

them an update on the development of 

the Parish’s proposals and some of the 

likely outcomes, but the report was still 

a work in progress. 

 

ACTION: AO to finalise updating the 

report to include colour guidance for the 

environment assessment. 

 

AO explained that the work for the 

‘Woore Village bypass temporary 

construction routes’ report is ongoing. 

 

 

 

 

 

 

 

 

 

HS2 Ltd – AO 
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Owen Paterson MP requested that the 

options be costed over the next few 

weeks. Expressed an interest in 

speaking with Chris Grayling MP, 

Secretary of State for Transport, to 

discuss options. 

 

ACTION: HS2 Ltd to look into the details 

on costs of haul route options. 

 

ACTION: HS2 Ltd will respond to 

questions from WPC in response to the 

draft version of ‘Woore Village bypass 

temporary construction routes’ report. 

Chair Mike Cowey to collate. 

 

Cllr GI expressed that the haul route 

would affect less people than the 

current proposal to go through the 

village. 

 

Owen Paterson MP and members of 

WPC wanted to better understand the 

decision made on the restrictive use of 

Manor Road, and the constraints of 

using the disused Stoke to Market 

Drayton Railway as part of the 

construction of the Proposed Scheme  

 

ACTION: HS2 to provide a response to 

both of these issues 

 

 

 

 

 

 

 

HS2 Ltd– PA 

 

 

WPC to 

collate 

questions 

for HS2 Ltd 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

HS2 to 

provide 

response – 

PA 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

TBC 

3. Air Quality AO provided an update to the ongoing 

air quality baseline assessment that is 

currently being undertaken. The second 

period of twelve months of monitoring 

is currently underway and the results of 

the assessment will be reported at the 

end of the monitoring period.  

 

The purpose of the survey is to 

challenge the Environmental Statement 

assumptions of background levels of 

nitrogen dioxide in Woore, when 

assessing the impact of HS2 
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construction traffic on air quality within 

the village. 

 

AO explained that the Environmental 

Statement Assessment reports that air 

quality pollutants as a result of 

construction traffic have been reported 

to have a negligible effect.  

 

4. Shropshire 

traffic survey 

Was dealt with within item 1 of the 

meeting. 

  

5. Select 

Committee 

recommendati

ons re: traffic 

calming 

measures 

WPC have explained that the area they 

are primarily concerned about is around 

the school. 

 

ACTION: Shropshire Council to ask WPC 

to come to them with any issues which 

are then assessed and decided upon. 

 

SC and HS2 Ltd would work together in 

the future around appropriate safety 

measures that could be put in place. 

 

ACTION: BF to look at the issues around 

parking spaces outside the village shop 

and the potential changes the ES has 

highlighted. 

 

ACTION: Provide explanation to WPC 

around the Manor Road assurance and 

why it was not considered a viable 

option as a construction traffic route. 

 

ACTION: OP asked about Madeley Chord 

railway and why this couldn’t be used. 

PA to provide a reasoning why. 

 

As part of the Additional Provision 2  

scheme, HS2 Ltd are looking to reduce 

peak month construction traffic volumes 

through Woore. This work is still 

ongoing. As such we are unable at this 

stage, to report any revised construction 

traffic volumes.  

 

 

 

 

 

WPC to 

speak with 

SC about 

specific 

issues & 

recommend

ations 

 

HS2 Ltd – BF, 

PA 

 

 

 

 

HS2 – PA, 

WW 

 

 

HS2 – PA, 

WW 
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6. Swan Car Park Swan car park is privately owned and 

has a pre-planning application 

submitted on it. 

WPC have expressed an interest to 

purchase the car park as a community 

asset. 

 

 

 

 

 

 

 

 

 

7. AOB WPC reported that both the Falcon Inn 

car park and Coopers Arms car park 

have been looked into possible 

acquisition and is reportedly not 

currently possible to use these for 

temporary parking. 

 

HS2 offered to potentially provide a 

future engagement event attached to a 

WPC meeting if deemed suitable. 

 

  

 

Action Description  Responsible When  

1.  Shropshire County Council will 

issue a summary note on the 

September 2018 traffic surveys. 

Matt Johnson (SC) TBC 

2.  Staffordshire & HS2 engage with 

Shropshire County Council 

around how Swan with Two 

Necks junctions may impact road 

users in Woore Parish. 

Marianne Bowtell (HS2 Ltd) TBC 

3.  Update Village Bypass report 

with colour guidance. 

Adrian Osborn (HS2 Ltd) TBC 

4.  Collate WPC questions around 

the Village Bypass report and 

send to HS2 Ltd. 

Mike Cowey (WPC) TBC 

5.  Owen Paterson MP requested 

that the bypass options should 

be costed. 

Adrian Osborn (HS2 Ltd) TBC 

6.  HS2 Ltd to provide a response to 

use of Manor Road, and the 

constraints of using the disused 

Stoke to Market Drayton Railway 

as part of the construction of the 

Proposed Scheme. 

Peter Axford (HS2 Ltd) TBC 
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7.  WPC to approach SC with 

suggested traffic calming 

measures. 

Mike Cowey (WPC) TBC 

8.  Look into issues around parking 

spaces outside the village shop. 

Peter Axford (HS2 Ltd) TBC 

9.  Issue a response regarding 

Manor Road assurance. 

Peter Axford (HS2 Ltd) TBC 

10.  Issue a response for the Madeley 

Chord railway regarding why it is 

not an opportunity. 

Peter Axford (HS2 Ltd) TBC 

11.  WPC to suggest a Parish Council 

meeting when HS2 could speak 

with parishioners if deemed 

suitable. 

Mikey Cowey (WPC) TBC 

 


