
Misson Parish Council
Neighbourhood Plan 1 April 2023 update

Expenditure in the period; The following expenditure has been incurred and invoices forwarded to the MPC Clerk

· Misson Newsletter (Dr Mandy Walker) £25; cost included in the approved funding application

The Funding Agreement required all expenditure to be incurred prior to the end of March 2023. The funding noted below remains out of the original application

· OpenPlan Consultancy fee £2813
· Meetings £25
· Leaflet Drop £120
· OpenPlan attendance at meetings £900
· Consultation Events £200

There has been a further delay in the programme as noted below which will result in the above not being paid within the timescales included in the Funding Agreement (FA). The Funding Agreement states;

· Grant Funding period end date of: 31/03/2023. No activities should take place outside of this period without prior written agreement from Groundwork UK.
· The Grant must be spent by the end of the Grant Funding Period. Any unspent Grant must be returned to Groundwork UK as soon as possible. Underspend cannot be taken across financial years.

Groundworks will need to be informed of the above status. A new grant application may be required to pay for the consultant’s costs incurred but not completed by 31 March

Progress; The Planning Consultant has provided two updates in the period, the latest of which was received on 30 March 2023. Further corrections and amendments have been highlighted and two maps still require updating.

The planning consultant has completed a draft online consultation process and this is being tested out by the NPSG. The form is designed so that it can be viewed and completed on PCs and laptops and smart phones. Hard copy consultation feedback will also be available 

Programme; The overall programme is approximately 8 weeks behind programme due to the planning consultant taking longer to provide the final draft of the Plan. Furthermore, BDC has advised that any consultation cannot commence prior to the local elections and therefore a further month will be lost. 

	
	Community 
	Technical
	Status

	Apr
	
	Draft NP to be completed and submit plan to BDC for checking 
	

	May
	
	Reg 14 Consultation (6 weeks)
	

	June
	
	
	

	July
	NPSG to consider any changes proposed from Reg 14 Consultation
	
	

	Aug
	
	Regulation 15/16 submission (BDC)
Once the consultation is underway, OpenPlan prepare draft versions of the additional documents required for the 

Basic Conditions Statement 
Consultation Statement 
The full, reviewed Neighbourhood Plan and any supporting documents, taking account of comments received at this stage as soon as they have been considered;
Review Statement (produced jointly with BDC, specifying the changes made over the original Neighbourhood Plan, and the anticipated scale of the review)
	

	Sept
	
	
	

	Oct
	
	If no major changes made to policies BDC to submit to Ind Examiner
	

	Nov
	
	Independent Examiner review
	

	
	
	Possible referendum
	



Communication; No updates in the period apart from providing draft update in Misson Newsletter 
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