
Misson Parish Council
Neighbourhood Plan 2 July 2023 update

Expenditure in the period; None

There is an outstanding payment (£2813) to OpenPlan that is due upon completion of the Reg15/16 stage. 

Funding; BDC has advised no progress in the identification of public sector funds for the completion of the Neighbourhood Plan, BDC has another 8 Plans in the same status.

Progress; None in the period; some details need updating prior to the Plan being approved by the Steering Group and moving to the Reg 14 stage

Current status of the existing Neighbourhood Plan; on hold pending confirmation of funding and further instruction from Misson Parish Council. 

Programme; The overall programme is approximately 16 weeks behind programme due to the planning consultant taking longer to provide the final draft of the Plan and to incorporate BDC initial comments and lack of clarity of funding from Groundworks/Locality

The indicative programme below is the earliest period for completing the tasks

	Indicative timescale*
	Community 
	Technical

	June
	
	Reg 14 Consultation (6 weeks)

	July
	
	

	Aug
	
	

	Sept
	Local Community consultation event on the draft NP
	

	Oct
	NPSG to consider any changes proposed from Reg 14 Consultation
	Statutory consultees invited to comment by Bassetlaw DC


	Nov
	
	Planning Consultant to update draft Plan

	Dec/Jan
	
	Regulation 15/16 submission (BDC)
Once the consultation is underway, OpenPlan prepare draft versions of the additional documents required (Basic Conditions Statement 
Consultation Statement) for the submission to the Independent Examiner

Review Statement (produced jointly with BDC, specifying the changes made over the original Neighbourhood Plan, and the anticipated scale of the review)

	Feb 2024
	
	If no major changes made to policies BDC to submit to Ind Examiner.

	March
	
	Independent Examiner review

	April

	
	Possible referendum (subject to local elections




Communication; No updates in the period 



2 July 2023
