
                            


   Action under consideration –all requiring PC Funding or other Funding Opportunity.  – Long Term Plans                              �
Comments�
Action�
Progress�
�
  1.Maintenance/Refurbishment of the Playing Field and  pavilion                                                                                                                               �
Phase 2 – Refurbishment of Pavilion


Changing Rooms and toilets are in need of decorating , possible change of use of showers and boiler cupboard


�
 Quotes obtained for decorating, showers converted to storage cupboards and large boiler removed to change area into storage cuboard


�
Phase 2 Refurbishment of changing Rooms –


Conversion of showers to  storage cupboards, boiler to


 be removed from torage cupboard   - quotes for work agreed.agreed 


Painting of outside shutters and facia boards and 


shower area – WORK COMPLETED


Conversion work to provide cupboards  in shower area – November /December depending on availability of workforce�
�
2. Annual Tree Inspection raised issues to be followed up re – tree pruning, removal and ivy removal�
 


�
 �
Tree Surgeon contacted – Nov 14th.


�
�
3. Reinstatement of public footpath leading to Burnfoot river walk.�
This has been under consideration since the landslip in 2012 – discussed with NCC


NCC funding not available at present time. 2018 and 2021


�
Site meeting with Pathways NCC 


01.02.18 to discuss possible solutions and funding


 �



No funding available .�
�
4. Change of use of Closed Churchyard for parking�
Discussed with PCC


Draft plan drawn up to show details of possible layout�
PCC  very supportive of  the idea. PCC  in discussion with Archdeacon


No feedback �
Not a priority at the moment  - Funding would have to be obtained.


Long Term Plan �
�
5. Horsley Road – grass verge


damage  – grass churned up spoiling the appearance of the village.�
Grassed  highway damage in a number of areas caused by vehicles parking.�
Site meeting with NCC in 2015, 2016, 2017.


Various solutions put forward no  agreement reached.


Further damage caused 2018 – NCC contacted  08.03.18 to discuss further.


�
Damage being monitored 


Improved parking on Highway – request made on LTP 


Long Term Plan  - Large Funding Required�
�
6. Fencing and barrier at entrance to Village Green �
 To prevent vehicle access to the Vicarage Haugh �
Discussed  at MAY PC Meeting , quotes agreed�
Work to be carried out  in November –work delayed, waiting for delivery of gate.�
�
7. Village Signage�
Village sign incorporating  the Goose Fair logo  for all 3 entrances to the village  - kept on hold for the time being.


Village Information Board to be considered.�
 Discussed and agreed to collect info. together and obtain quotes 


�
Materials collected,


Meeting with  Designer 20th October.


Quote obtained for work, to be discussed at November meeting.�
�
8. Rotten barrier poles at car park on Playing Fields.�
Poles rotten, need replacing to prevent vehicles driving onto the grass.�
Agreed /Quotes obtained for Bird mouth fencing`


�
Work Completed�
�
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