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 Item Update Actions and recommendations 
Priority 
A, B or C 

 Marlborough Local Highway and Footway Improvement Group (LHFIG) - Thursday 2nd May 2024 Microsoft TEAMS. 

1. Attendees and apologies 

  
 
 
 

2. Introductory Notes 

 The minutes of the previous LHFIG meeting held on the 25thJanuary 2024 can be found via this link: 
 
25.01.24 LHFIG Meeting Notes v2.pdf (wiltshire.gov.uk) 
 

 Comments from the Chair on Local Highways & Footways Improvement Group (LHFIG) arrangements: 
 
Reminder 
Local Highways and Footpaths Improvement Group is suitable for schemes that improve safety, increase accessibility and sustainability by 
promoting walking, cycling and public transport and improve traffic management: 
  
Pedestrian improvements: including dropped kerbs, new footways, substantive improvements to existing footways, pedestrian crossings 
(including assessments).   
Cycle improvements: new cycle paths, cycle parking / storage.   
Bus infrastructure: new and replacement Shelters (subject to agreement on future maintenance liability), bus border kerbs, bus stop road 
markings.   
Traffic signing: new and replacement signs (including signposts), street name plates, village gateways.   
New road markings: new and replacement of existing markings.   
Speed limits: assessment and implementation.   
Waiting restrictions: assessments and implementation.   
Footpath improvements: stiles, gates, surface improvements to rights of ways (council maintainable only).   

https://cms.wiltshire.gov.uk/documents/s224319/25.01.24%20LHFIG%20Meeting%20Notes%20v2.pdf
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Drainage: minor improvements, new gullies.   
Street lighting: new installations.   
Traffic management measures: including Sockets and posts for SID (Speed Indication Device) equipment.  
  
Funds cannot be used for revenue functions, such as routine maintenance schemes or the provision of passenger transport services.  As a 
general rule, an asset should exist at the end of the project, i.e. something new that wasn’t there beforehand.  
  
Meeting dates and programme   
While we have more budget, funds that are not committed – that is for work completed or orders placed with contractors for delivery within the 
current financial year – will typically be returned to WC to go into the Substantive Schemes pot. Exceptions will only be allowed when events 
outside of our control have impacted delivery, although Highways have confirmed that for 22/23, unallocated funds will roll into 23/24 as it was 
acknowledge resource shortages affected project delivery. Cabinet also confirmed a review will be undertaken after the first 12 months of 
operation. 
  
This means we must be very clear, when agreeing priorities, which are   

• Approved and deliverable/paid for this year 
• Approved but need more work so will be developed with a view for delivery in the subsequent financial year  
• Not yet approved but have potential to be reviewed when resources are available.   

   
It is less about ‘5 priorities’, so much as identifying which schemes are deliverable this financial year, being mindful of the workload on our 
officers, else little will ever reach completion.  
  
The advice was that meetings should ideally take place as below, each one 2 to 4 weeks in advance of the Area Board meetings where this 
group’s decisions are ratified. 
  
April: Budget confirmation and budget allocation to projects. Agree projects to be put forward for funding from Substantive bid, ahead of end of 
submission deadlines. 
July: Progress meeting. Budget allocation (note: projects allocated beyond this meeting may not be delivered by the end of March).   
October: Progress meeting. Small scale and low-cost projects at this meeting may be delivered before end of year deadline.   
January: Progress meeting. Agreement of any funding to be returned for redistribution. Any projects prioritised at this meeting are unlikely to be 
delivered within this financial year.  
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Terms of reference expect town and parish councils to make at least a 20% contribution to the projects that pass through LHFIG. These can be 
circulated with the notes. 

3. Financial Position 

 Finance sheet – the updated position is attached. 
 

4. Process for logging requests for highway improvement schemes 

 LHFIG requests forms are on the Wiltshire Council website.  http://www.wiltshire.gov.uk/council-democracy-area-boards  
Once completed they should be submitted to the local town or parish council. If agreed the Clerk will send them to 
LHFIGrequests@wiltshire.gov.uk  
 

5. 23/24 Prioritised Schemes – nb uncompleted 22/23 priority schemes, unless otherwise indicated, move into 23/24 
 
Action - review priority order to help SH manage workload. 

1) 8-20-4 
A4 Manton traffic 
calming 
 
 

Stage 2 substantive scheme  
 
Design and cost to be developed and consideration as a 
substantive scheme. Project options agreed as 
 
Stage 1 – low cost signing and road marking scheme. 
Stage 2 – design work for new traffic island to the west of 
Downs Lane, Marlborough name signs and possible 
location of speed limit. Topo survey agreed to enable 
design. 
 
Stage 1 signing and road markings complete. 
 
Stage 2 substantive bid application submitted. 
 

Updates in advance of LHFIG meeting 
 
Traffic Orders with TRO team to advertise 
40mph speed limit extension. 

Stage 1 - 
Completed 
 
TOPO Survey 
Completed 
 
Stage 2 
24/25 Priority  

http://www.wiltshire.gov.uk/council-democracy-area-boards
mailto:LHFIGrequests@wiltshire.gov.uk
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It was agreed that LHFIG would contribute £6000 from 
the 24/25 budget to the substantive bid. Marlborough TC 
have approved another £6k.  
 
MTC have confirmed proposed traffic island location is 
acceptable. 
 
Action 
SH to progress traffic order for extension of 40mph 
speed limit. 
 

2) 8-22-9 
Marlborough, 
Cardigan Rd 

‘No waiting at any time’ requested. 
 
 
Works pack with Milestone to be implemented during this 
autumn.  TRO team confirmed operational date for the 
order is 6th November. 
 
Implemented but not complete. 
 
Traffic order is operational. 
 
MC has requested short length of highway maintenance 
to enable road markings to be completed. 
 
Action 
MC to ensure maintenance is undertaken so that lining  
can be completed. 
 

Works complete.  
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3) 8-21-8 
Aldbourne – 
virtual paths 

Original request for virtual paths along Farm Lane, entire 
length of Marlborough Rd, Castle St to Whitley Rd. To 
replace 18-19-11 
 
Safety concerns forwarded to Aldbourne PC. 
Recommendations to consider 20mph limits. 
 
Agreement with PC tp progress 20mph limits to the south 
of the B4192.  
 
Action 
SH to ensure speed limit report is completed and issued 
to Aldbourne PC. 

Report issued to Aldbourne PC for 
consideration/ approval to progress. 

23/24 Priority 
agreed 

4) 8-19-10 
Marlborough, 
Frees Avenue 
Traffic speed and 
pedestrian safety. 
 
 
 
 
 
 
 
 
 
 
 
 
 

Linked to item 8-22-2 as a pedestrian safety request in 2 
parts - the speed limit and other safety measures  
 
Cost of speed limit review £2500. 
Marlborough TC supported with contribution of £625; 
£1875 Area Board contribution agreed. 
 
Atkins site visit on Sunday 14th November while the 
rugby club was in operation. Assessment report did not 
recommend the speed is lowered but does suggest the 
40mph speed limit is extended further out of town to 
Rockley, which will cross into Preshute PC.  
£4500 costs (advert and implementation). 
MTC and Preshute have agreed the 25%, £1,125, 
contribution would be be shared £750, £375 respectively 
(2/3 and1/3) 
 
Advert undertaken. One objection received and to be 
resolved before scheme implementation can be 
undertaken. 

Following correspondence, objector will not 
withdraw objection. Cabinet Member Report will 
have to be written but it will be difficult to justify 
the reasoning behind the proposal. The scheme 
implementation cost will be around £4k and it is 
unlikely to lead to an improvement. 
 
 
 
 
 
 

23/24 Priority 
agreed 
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Action 
SH to correspond with objector with the aim to get the 
objection withdrawn. If this is not possible, a Cabinet 
Member Report will have to be written. 
 

5) 8-22-17 
Chilton Foliat – 
HGV issues on 
the B4001 

Request to contribute to West Berkshire for 
implementation of a signing scheme (cost £20K) to 
reduce HGV issues in Chilton Foliat linked to Membury 
Trading Estate. 12 signs involved. County line approx. 
1m north of village. PC willing to contribute £1250 (25% 
of £5k considered by Mark McClellend) 
 
Level of contribution to be considered/ agreed by LHFIG 
with any payment made on completion via an invoice and 
proof of expenditure. 
Agreement for LHFIG to contribute £5,000 to West 
Berkshire with 25% from Chilton Foliat PC. 
 
West Berkshire Council are now unable to fund due to 
budget restrictions. 
 
Chilton Foliat PC have sent a FOI request to West 
Berkshire. 
 
The PC will now request consideration to prohibit 
movement of HGV’s on B4001. Steve Campbell to send 
email to SH to clarify request. 
 
Action 
It was agreed that SH would check feasibility of the 
request. 
 

It is understood that Freight Management 
strategy is being reviewed with likely adoption 
for mid 2025. There will be no mechanism to 
prioritise freight schemes until then. 
 
 
 
 

New 
Financial 
action only 
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1.  

a) 6) 8-23-3 
Chilton Foliat, 
bollard 

Request for bollard in highway to prevent building 
damage from traffic. 
 
A bollard is not appropriate due to potential ongoing 
maintenance.  
 
Alignment of edge line to be reviewed. Request to 
consider inclusion of hatching if possible. SH suggestion 
of reflective marker on the property wall to be considered 
by PC. 
 
Road marking improvements agreed. Reflective stripes 
requested to be attached to building not agreed but as 
they will be on private property, the owner can install. 
 
Action 
SH to arrange for road markings to be implemented. 
 

Order for road markings submitted to Milestone.  
 

New 
Priority for 23/24 

b) 7) 8-23-4 
Marlborough, 
Kennet Place 

Request for residents parking 
. 
Request for 8 spaces to have residents parking at night 
between 6pm and 8am, when free parking is available at 
Kennet Place and the High Street. Primary aim is to deal 
with long term parking abuse making it impossible for 
local use. 
 
Recognise will need targeted enforcement early evening/ 
early morning at least initially and signage for Kennet 
Place would help. 
CT to raise Kennet Place Signs with highways. 
CT To enquire about option for an ETRO. 
 

Objections received and Cabinet member report 
prepared for signing off process. 
 
 
 

New 
Priority for 23/24 
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SH has discussed involving Parking Services. Due to 
operational hours of Civil Enforcement Officers, the 
proposal is not advised as a realistic solution. 
Alternative, enforceable solutions have been proposed to 
MTC for consideration. 
 
Requests for checks between 6pm and 8am are not 
sustainable for Parking Services particularly if this sets a 
precedent for further similar requests across Wiltshire. 
 
MTC agreed to limited public parking Mon- Sun 8am to 
6pm 2hours. 
This is with TRO team to be advertised. 
 
Advert – 25th January 2024 

End of objection – 19th February 2024 

c) 8) 8-23-6 
Marlborough,  
The Parade/ New 
Rd 

Request for ‘one way’ along The Parade from New 
Road. 
Consider between New Road and Stables Court gravel 
drive access opposite The Lamb Inn. 
 
Initial observation is that this will not be possible as 
vehicles travelling towards New Road will be unable to 
turn around at a ‘No Entry’ at Stables Court. Consideration 
could be given to a ‘No Entry’ where the road widens near 
the car parking. 
 
Request for initial proposal sketches to be developed for 
consideration before a detailed topo survey is requested 
to enable detailed design work. 
 

Site meeting undertaken and parking proposals 
to be progressed. 
 

New 
Priority for 23/24 
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Proposal sketch submitted to Marlborough TC. Topo 
survey will be required to enable detail design if 
approved by Town Council. 
 
LHFIG approve progress of the topo survey to enable 
the design, if Marlborough TC can confirm decision to 
continue. 
 
Request for topo survey cost estimate undertaken. 
 
Town Council request not to order topo survey at 
present. Further consideration of the parking and waiting 
restriction layout to be undertaken to ensure vehicles 
can turn east into the one-way proposal.  
 
Action 
SH to consider parking and waiting restriction 
amendments and liaise with RSW. 
 

d) 9) 8-23-1 
Marlborough, 
20mph review 

Consideration to widen the review area. 
Review George Lane. 
 
SH has sent original 20mph review to JD. 
 
MTC to consider list of streets for review e.g., Pewsey 
Road and George Lane (now the Pedestrian crossing is 
in place lowering average speeds) 
 
SH pointed out that with some of the streets requested, 
vehicles would not be able to reach 20mph and that 
30mph signs have to be installed where the 20mph 
changes to 30mph. 

Report complete. However guidance has 
recently changed and the report has to be 
authorised.  
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Data collection planned to be complete by the end of 
January to enable report to be produced. 
 
Action 
SH to arrange for report to be progressed. 
 

e) 10) 8-23-2 
Mildenhall, 
proposed footway 
 

Request for new footway 
 
There is LHFIG support recognising efforts Mildenhall 
PC have gone to raise £10k towards costs. Land is not 
WC Highways – possibly Ramsbury Estate. 
 
Also noted the road closure/diversion etc is a major cost 
factor and trees may need to be removed. 
 
PC to investigate land ownership and seek agreement in 
principle. It is understood land is owned by Ramsbury 
Estates. 
 
Mildenhall PC/ JS to pursue contact and legal 
agreement. Future maintenance to be established. 
 
Following the LHFIG meeting, it is understood that 
Ramsbury Estates support the project in principle. 
Agreement with Wiltshire Council will be required for 
either transfer or lease of land. 
Group request not to progress due to a representative 
from Mildenhall not in attendance. 
 

  

f) 11) 8-23-15 
Ramsbury, Isles 
Road 
 

Request for dropped kerbs at Isles Court retirement 
estate. 
Owners of Isles Court have agreed to contribute £250. 
 

Site meeting undertaken. Works will have to be 
undertaken on private land to enable a workable 
solution. Legal team have been contacted for 
assistance on the correct way forward. 
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Being investigated, but it is not a straightforward dropped 
kerb crossing. Site meeting to be arranged between 
Wiltshire Council/ Milestone/ rep from Isles Court and 
Sheila Glass. 
 
Action 
SH to ensure scheme is progressed. 
 

g) 12) 8-23-16 
Marlborough, 
High Street 
 
 
 
 
 

Request for restricted day parking in the area of yellow 
lines adjacent to Nationwide. 
 
Clarified that it is the length of yellow lines outside 
Superdrug to be changed to restricted parking.  
 
Action 
SH to ensure scheme is progressed. 
 

Proposal to be shared when complete. 
 
 

 

h) 13) 8-24-03 
Marlborough 
Town Boundary 
A4 Manton 
 
8-24-04 
A346 Postern Hill 
 
8-24-05 
A346 Port Hill 
 
8-24-06 
A345 Granham 
Hill 
 

4no entrance sign and gateway arrangements to be one 
project. Agreed to be prioritised. 
100% MTC funding. Agreed to be included on PRIORITY 
list. 
 
 
 
 
 
 
 
 

Signs being designed to the traffic signs 
regulations. 
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6. Other potential schemes – not yet prioritised 
 

1) 8-22-10 
New Pavement at 
Chilton Foliat 

New raised pavement in Chilton Foliat between Village 
Hall and current pavement on eastern side to replace the 
virtual pavement 
 
Site meeting undertaken with PC. Possible change to 
position of dropped kerb and addition road markings. 
 
MC has instructed work for dropped kerb.  
 
Action 
MC to ensure that work is undertaken. 
 

  

2) 8-23-5 
Marlborough, 
Lower Prospect 

Request for overnight residents parking (same basis as 
Kennet Place). 
 
Further to the concerns at Kennet Place, MTC to 
establish the way forward for residents parking requests. 
 
To be reviewed once the scheme at Kennet Place has 
been implemented. 
 

  

3) 
 
 

8-23-9 
Baydon, Pine 
Cottage, 
Aldbourne Rd 

Request for dropped kerb and sign to assist wheelchair 
opposite house. 
 
It was discussed that as this is required for the care of a 
disabled resident, LHFIG is not the correct process. The 
PC will request assistance through adult care and liaise 
with JD if necessary. 
 
If the Adult Care process is not possible then JD can 
liaise with MC to enable installation. 
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4) 8-23-10 
Marlborough, 
London Rd 
pedestrian 
crossings. 
 
 

Request for 2 no improvements to existing crossings 
including lining refreshment and further carriageway 
narrowing. 
Road marking refreshment on maintenance list. 
RSW pointed out that considerations such as 
replacement globes also to be considered. 
 
1.London Rd between The Parade and George Lane. 
2.London Rd at St Margaret’s Mead. 
 
Cost estimate for 6no globes on two crossings is £9500. 
MTC to raise query with MC on cleaning of existing 
globes. 
 
Action 

1. MTC to raise query about cleaning existing 
globes. 

2. SH send cost estimate of replacement globes to 
MTC for consideration. 
 

Marlborough TC have agreed 25% contribution if 

this project is prioritised. 

 

5) 8-23-7 
Marlborough, 
Orchard Rd 
 

Request for Residents Parking. 
 
To be reviewed once the scheme at Kennet Place has 
been implemented and then MTC can establish an 
overall view on residents parking in the town. 
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7. New Requests / Issues not yet reviewed 
 

1) 8-23-17 
Manton A4 

Request for sign to ‘Preshute Primary school’ 
Not supported for progression at present. 
 

  

2) 8-23-18 
Marlborough, 
Granham Close 
 

Prevent parking in turning head. 
Not supported for progression at present. 

  

3) 8-23-19 
A346 Ogbourne 
St Andrew 
 

Request to improve footway to enable wheelchair access 
to bus stop from Crawlings Piece. 
No PC representative in attendance to enable 
discussion. 
 

  

4) 8-23-20 
Marlborough -
A346 Port Hill 

Request for signing and road markings to reduce speeds 
to 30mph at the existing signs. Suggestion to consider a 
40mph limit in advance. 
 
SH to check DfT guidance. 

  

5) 8-24-01 
Mildenhall, 
Thicketts Road 

Request for 20mph limit 
 
No PC representative in attendance to enable 
discussion. 

  

6) 8-24-02 
Marlborough, 
Stonebridge Cl/ 
Elcot Lane 
Junction 
 
 

Improved road markings/ possible waiting restrictions. 
 
Parking close to the junction. TC to discuss with Police 
and local garage. 

  

7) 8-24-07 
Ramsbury 
 

Request for whole village 20mph speed limit.   
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8) 
 
 

8-24-08 
Marlborough, 
Barn St 
 

Improve exit visibility from Wye House / signing for road 
users to warn of approach to hidden vehicle exit. 

  

9) 8-24-09 
Berwick Bassett 
and Winterbourne 
Bassett 
 

Request for 20mph speed limit.   

10) 8-24-10 
Ramsbury, Union 
St 
 

Request for one way.   

 

 

8. Other items 
 

1)  
 

2)  
 

 

9. Date of Next Meeting: 
                                       
                                    11th July 10am Marlborough Town Hall 
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Completed/Closed Work 
 
 

 Reference Progress Position Priority 

 8-22-5 
Marlborough, 
Cherry Orchard 
 

Handrails for steps Complete  

 8-21-7 Forest Hill 
speed limit review 
 

Agreed signing and road markings implemented. Complete  

 8-20-4 
A4 Manton traffic 
calming 
 

Stage 1 – low cost signing and road marking scheme. 
 

Complete  

 8-22-8 
Ramsbury, 
B4192/ Crowood 
Lane 
 
And 
 
8-22-16 
Ramsbury – 
Froxfield Road 
 
 
 
 
 
 

‘Unsuitable for HGV’s’ sign requests 
 
Ramsbury PC is happy to pay 100% to help push this forward but they still need Highways 
approval. 
 
LHFIG approved and the requests can go to Mark Stansby’s signage team. 
 
Design for two signs for each location proposed sent to Ramsbury PC.  
If prioritised, the PC will only need to pay a contribution. 
 
Agreement to amendment proposals for Crowood Lane with PC. Implementation to be 
progressed together with signs for Froxfield Rd. 
 
Schemes programmed for implementation for mid-July. 
 
Works complete. 
Issues to be CLOSED. 

Complete  
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 Reference Progress Position Priority 

 

 8-22-2 
Marlborough, The 
Common 
 
 
 
 

Frees Avenue Crossing points/ traffic calming - Linked to 8-19-10 
 
Signing and road marking designs undertaken and approved by Marlborough TC but with 
request from RSW to exclude the ‘Cemetery’ signs. 
 
Works package submitted to Milestone. Programmed for end of June.  
 

Complete  

 8-21-12 
Ramsbury – Back 
Lane 
 
 

SH has visited the site and has agreed to arrange implementation of SLOW markings at each 
end of narrow section. 
 
SLOW markings issued to Milestone as part of a batch of marking schemes. 
 

Complete  

 8-20-6 
Ogbourne 
Maizey- 20mph 
speed limit 
assessment 

PC contribution capped at 25% of £6500 or a minimum of 20% of the costs. 
 
PC very pleased and thanked the Committee for help and support. 
 
Will request a metro count to assess the implementation 
 
ACTION – LC or JH (OsA PC) to confirm implementation next meeting 
 

Complete.  
 
 

22/23 
Priority 

 8-21-6 
Speed of traffic 
entering 
Mildenhall from 
the east. 
 
 
 

Improvements for pedestrians including traffic calming requested. 
Site meeting undertaken. Low-cost option includes warning signs and road markings to 
enhance the gateway. 
Footway and bus stop can be reconsidered and time can be given to this if agreed through 
the CATG. 
Design developed for low cost scheme, estimated <£2k. PC contribution 25%. 
 
Signing installed. Road markings to be implemented under the ad hoc process during the 
summer. 
 

Complete  22/23 
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 Reference Progress Position Priority 

Road markings still not complete. 
 

 8-19-2 
 
 
 
 
 
 
 
 
 
 
 
 
 

Request for a sign at the entrance to Manton Hollow (at the junction with Downs Lane) 
advising 'No Through Road' as it appears on many maps and sat-navs as a through road 
resulting in cars and HGVs attempting to turn in the very restricted turning area at western 
end of the southern arm of Manton Hollow. This has resulted in damage to the two houses 
that front on to the turning area.  
 
A ‘No through road’ sign’ is already installed at junction of Downs Lane with A4. 
 
MTC did not support a sign at junction of Downs Lane and Manton Hollow preferring to 
replace the sign at the junction of Downs Lane with the A4. 
 
Cost estimate £175. MTC 25% agreed 
Sign installed 

Complete 
 

22/23 

 8-22-7 
Mildenhall, 
Woodlands Rd 
 

Unsuitable for HGV sign 
To be funded by Mildenhall PC 
 
Approved through LHFIG for ad hoc signing. 
Sign implemented. 
 

Complete  

 8-21-11 
Clench Common - 
speeding 

Request to review speed limit, add signing, introduce gates. 
Speed limit change considered unlikely. Possible warning signs. Community to discuss. 
PC are prepared to pay 100% for white gates, locations to be established. Appropriate 
warning signs also to be considered. 
Savernake PC working with Martin Cook on white gates. Have landowners’ permission and 
will update at the next meeting. 
 

Gates bought 
and installation 
being 
progressed on 
Martinsell side 
where the 
village road is 
NSL while 

NFA 



 
 
 
 
 
 
COMMUNITY AREA TRANSPORT GROUP ACTION / NOTES LOG 
 

 Reference Progress Position Priority 

main road is 
50mph 

 8-22-12 
Crooked Soley (nr 
Chilton Foliat) 

Footpath signpost replacements (maintenance issue) Works 
complete. 
 
CLOSED 
 

 

  Closed/Not proceeded with   

 8-23-14 
Marlborough A4 
Bath Road (East 
Lodge vicinity) 
 

Pavement widening/ improvements, unable to cross the road safely, drainage issues. 
Action 
SH/ JD site meeting to consider footway improvements. 
 
SH/ JD site meeting undertaken. 
SH to provide note to JD to enable response. 
 

Agreed issue 
to be 
CLOSED. 

 

 8-23-8 
Marlborough, 
Junction of Cross 
Lane with St 
Johns Close/ 
Hyde Lane 
 

Protection from verge erosion. 
 
Action 
MC To investigate solution for this maintenance issue. 
 
It was agreed that this maintenance should be CLOSED on the LHFIG agenda. 
 

Agreed to be 
CLOSED. 

 

 8-22-14 
A346 Ogbourne 
St George to 
County boundary 
north 

Request for a review of two bus stops along the A346 to make them more accessible and 
safer for residents. 
 
SH has discussed with PC. There are around five properties spread over 400m that 
potentially could use the bus stops. One request has been made for improvement.  
 

The PC 
representative 
has agreed 
that this issue 
can be 
CLOSED. 
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 Reference Progress Position Priority 

 8-22-4 
Marlborough 
A346 
 
 
 

Pedestrian crossing between The Acres and The Common across the A346 
 
MTC to install a SID. 
 
White gates and signs to be addressed within issue 8-24-05.  

 
Agreed issue 
to be 
CLOSED. 

 

 8-23-13 
Marlborough, 
Silverless Street 
 

Road surface maintenance, illegal on street parking, ‘No Entry’ ignored. Maintenance 
issues. Not for 
LHFIG 
 
To be 
CLOSED. 

 

 8-23-12 
Baydon, Ermin 
Close 
 
 
 

Persistent parking at school drop off and pick up.Cars leaving the road are then approaching 
the junction on the wrong side of the road while other parents are still turning in. 
 
Parking issues should be addressed through discussion with the school and addressed 
through the school travel plan. 
 

 
Issue to be 
CLOSED. 

 

 8-21-13 
Marlborough – St 
Martins to Tin Pit 
 
 
 
 
 
 
 

Request for footpath improvements and speed calming measures.  
 
Metrocount required to check speeds within the 30mph limit requested – request remains 
outstanding 
 
Agreed no engineering work to widen the pavement to be considered due to topography and 
cost. 
 
Some footway widening can be achieved by the Parish Steward if raised on My Wilts. 
 
Site meeting SH/ RSW/ JS/ local resident. 
 

Pedestrian 
safety 
improvements 
identified. 
 
Agreed that 
issues are 
related to 
maintenance. 
Marlborough 
TC to report on 
MyWilts and 
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 Reference Progress Position Priority 

issue to be 
CLOSED. 

 8-22-15 
Aldbourne, Castle 
Street 
 
 
 
 
 
 
 
 

Request for 20mph assessment  
There is no footway along Castle Street, Aldbourne. It is not suitable for a virtual footway. 
Request to reduce traffic speed by introducing 20mph. 
 
20 mph review agreed. SH is discussing with Aldbourne PC the inclusion of Marlborough Rd 
and other appropriate locations to be included within the review. Cost of review is £2900. 
 
This item is to be included with 20mph assessments in issue 8-21-8 at Aldbourne. 
 
Concern raised about the road surface condition in Castle Street. MC to investigate. 
 

Refer to issue 
8-21-8 at 
Aldbourne. 
 
CLOSED. 
 

 

 Issue 7027 
B4003 Layby 
 

Layby improvement design being undertaken within Wiltshire Highways following CT 
discussion with Dave Thomas. 
 
CT to clarify with Dave Thomas the need to tackle the immediate pot hole/verge issues to limit 
further damage as well as more permanent improvements. (DT confirmed Jack Francis and 
Ben Leverette will deal with both aspects). CT agreed to oversee progress with support of JD 
and Briony from NT. 
 
Layby design and work package sent to Milestone. Chalk source obtained and archaeological 
supervision being addressed. It is understood that central highways funding is agreed for this 
construction. 
 

Works 
undertaken but 
issues 
continue. 
Discussed that 
further funding 
will not be 
taken from 
LHFIG and so 
this issue can 
be CLOSED. 
 

 

 8-23-11 
Marlborough, 
London Rd 
speeding 

Request for additional 30mph signs and carriageway roundels from the The Roebuck Inn to 
the 50mph limit exiting Marlborough. 
 
As this location is within a system of street lighting, 30mph signs are not installed. 
 

CLOSED  

http://services.wiltshire.gov.uk/Areaboard/get_areaboard_issue.php?id=7027
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 Reference Progress Position Priority 

 
 
 
  

8-22-18 
Marlborough, 
Kennet Place - 
residents parking 

Request for residents parking. Forms sent to Jamie Mundy. March 23 - 
The Group had 
a majority vote 
against 
progress. 
 
To be 
CLOSED. 

Not 
prioritised 

 8-19-1 and 8-22-3 
Request for new 
pedestrian 
crossing at 
Marlborough High 
St. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Marlborough Town Council supported the petition signed by over 600 people requesting a 
pedestrian crossing in Marlborough High Street due to safety concerns for the elderly and 
visually impaired. 
 
Consideration has previously been given to possible formal crossings in Kingsbury St by 
Patten Alley, across to the Town Hall steps or across the High St by the White Horse 
bookshop. No location is suitable for a formal crossing. 
 
Site meeting with MC and several Cllrs, identified a solution that doesn’t take away many car 
parking spaces - drafted and reviewed by MTC before being passed on to SH in March. 
 
SH noted it would need an island or change of surface in the middle. MC flagged possible use 
of existing pavement build outs in place on each side. A TOPO survey is likely to be required. 
 
It was noted the request had been raised as a disability issue. People can and do cross the 
High Street in numerous places but a safe place is required for the more vulnerable and some 
incorrectly assume there is a crossing point where the raised pavement extensions are. 
NOTE For justification of a formal crossing, a pedestrian count will have to be undertaken but 
this could include a distance 50m either side of the proposed location. 
 
Assume the scheme would need to be a Substantive bid and that we’d need to consider its 
priority with the A4 Manton work after the feasibility stage e.g. if 2 bids are not considered 
feasible and/or appropriate. 

SH submitted 
a design 
sketch to 
Marlborough 
TC which 
indicated the 
number of car 
parking spaces 
that would 
have to be 
removed to 
install a formal 
crossing.  
March 23 - 
Marlborough 
TC have 
decided not to 
continue with 
this request 
and informed 
the local 
resident. 
 

23/24 
Priority 
agreed - to 
move 
forwards 
with initial 
feasibility 
work by 
summer 
23. 
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 Issue to be 
CLOSED 
 

 8-21-5 
Footpath between 
Van Diemans 
Close and George 
Lane. 
 

Request to widen footpath to access St Mary’s school. 
 
Several owners of the land either side of the path. The Rights of Way team would need to be 
involved. 
 
CATG agreed to make this scheme a high priority to show political desire to move this forward 
but it is recognised that SH will not currently work on this scheme. 
 
JD has contacted Perry Holmes, Head of Legal at Wilts Council. The first step is to contact 
landowners or neighbours to ask permission for use of the land. 
In light of the new crossing, his recommendation was to wait 1-2 years for landowners to get 
used to it before approaching them. 
 
Town Council to write to landowners. 
 

No further 
action to be 
undertaken. 

 

 8-19-8 A346 
(Cadley – traffic 
lights on A4) 
Now - traffic 
survey and 
modelling 

Traffic modelling for a junction would be required. 
JS to pursue this with area board and town councillors. 
AJ discussed with Dave Thomas who initiated discussions with Atkins. 
Brief agreed in discussion with JD and CT 
Quote for traffic survey and modelling received for c£48,000. WC have agreed to contribute 
(as they have with Bradford on Avon) 
Wider traffic plan and need for a detailed survey and modelling is being taken forward by 
MTC as not an LHFIG item.  
 
Detailed proposals may be made at a later date so retain in the list 
 

No further 
action to be 
undertaken. 
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 8-20-8 
Ramsbury – 
speed limit 
consideration- C6 
east of village 
 

PC to test via Metrocount to decide whether to progress with speed limit review 
 
Whilst a full speed limit review cost £2,500, a Metrocount is free of charge. It was 
recommended SG tests vehicle speed via a Metrocount before committing to the full speed 
limit review. 
Request submitted by PC. 
 
SG reported that Ramsbury PC now has the Metrocount results and asked that this request 
be postponed until later. 
 
Metro Count – 85% at around 60mph 
 

Issue to be 
CLOSED 

 

 8-22-13 
Marlborough – Tin 
Pit 

Improved parking provision request.  
There are 11 cottages along the lane, none of which have parking provision but all have one 
or more vehicles. Some properties have their own drives, but poor parking impinges access. 
Residents of the neighbouring Poulton Crescent have limited parking and so overspill into Tin 
Pit. 
 
ACTION – MTC to clarify what they are requesting at this location. 
 
Marlborough TC agreed that there wasn’t a solution 
 

. 
 
 

To be 
CLOSED 

 
 
Marlborough Local Highway and Footway Improvement Group  
 
Highways Officer – Steve Hind 
 

1. Environmental & Community Implications 
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1.1. Environmental and community implications were considered by the LHFIG during their deliberations.  The funding of projects will 
contribute to the continuance and/or improvement of environmental, social and community wellbeing in the community area, the extent 
and specifics of which will be dependent upon the individual project. 

 

2. Financial Implications 
2.1. All decisions must fall within the Highways funding allocated to Marlborough Area Board. 
2.2. If funding is allocated in line with LHFIG recommendations outlined in this report, and all relevant 3 rd party contributions are confirmed, 

Marlborough Area Board will have a remaining Highways funding balance of £13585. 
 

3. Legal Implications 
3.1. There are no specific legal implications related to this report. 

 

4. HR Implications 
4.1. There are no specific HR implications related to this report. 

 

5. Equality and Inclusion Implications 
5.1 The schemes recommended to the Area Board will improve road safety for all users of the highway. 

 

6. Safeguarding implications  
 

For information - Highways Responsibilities 

Department Head of Service 

Asset Management and Commissioning  Dave Thomas 

• Asset Management of 4381km of highway infrastructure – condition surveys, records, status  

• Operate and maintain 80 signal control junctions and 136 signal crossings 

• Inspect and maintain 981 bridges and structures 

• Draft, award, and administer all Highways contracts 

• Operate and maintain 45,000 streetlights 
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• Design & Install new infrastructure (cycle lanes, crossings, collision reduction etc) funding through central budgets and LHFIGs 

• Drainage & Flooding advise and repair.  Act as Lead Local Flood Authority 

• Network Management, permits and inspections (approx. 24,000 permits per year) 

Highway Operations Adrian Hampton 

• Streetscene (Grounds Maintenance, Cleansing)  

• Parking  

• Highway and Waste Enforcement 

• Highway Accesses 

• Taxi Licencing and inspection 

• Event Management 

• Fly Tipping and Abandoned Vehicles - (really positive WTF campaign and successful prosecutions) 

• Unauthorised Encampments  

• Planning Section 106 Amenity Funding 

• Burials and Cemeteries 

• Depots 

• Highway Resilience (weather, out of hour highway issues) 

• Electric Vehicle Charging  

• Fleet - emerging strategy  

Local Highways Chris Clark  

• Managing Routine Planned and Reactive Highway Maintenance  

• Delivery of Primary Duties as Highway Authority – Actioning Obstructions, licencing skips Scaffolds. 

• Undertaking scheduled Highway Safety Inspections (4381KLM) 

• Assisting with the response to Weather and other emergency operations 

• Site supervision of development works undertaken as part of Section 38/278 agreements 

• Management of the Public rights of way Network (6000KLM) Access team .  

• Tree Maintenance – Including response to Ash Die Back 

• Updating and responding to enquiries on Definitive Map and Highway records 

• Acting as the Town and Village Green Authority 
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