


Wolverton Action Plan Update - 12/10/2015

Overall Status – most actions now started and a few more completed since July, despite holiday period.



Progress of note since July:

A strong plan is now in place for the 8 different actions covering footpaths, hedges, etc.

Only four actions are yet to be started now.

Broadband

We are still waiting to see plans for Contract 2 which might fund two fibre optic extensions in the next year – one to a new box near the village phone box and another to the existing box near Red House corner. If neither is in the plans we will seek an alternative solution, which would need funding by households.

What help is needed from the Parish?

1. Volunteers needed in the Wolverton Fields area, specifically: -
For footpaths/verges - contact Stuart.Easterbrook@nationalgrid.com
For flood monitoring – contact jamesludford@hotmail.com
2. The Flora and Fauna group need additional participants to make it worthwhile – will anyone interested please contact Ted Read at juneted.read@btinternet.com

Full details of the status of all 50 actions and ‘who is doing what’ are on the Parish Website here

<http://www.wolvertonpc.org.uk/parish-plan/>

Alternatively please contact Paul Anthony on 01789 730850.