



# South Downs National Park - Installation Update

Issue Date: August 2022

For the latest information about installation of the replacement pipeline, please visit [www.slpproject.co.uk](http://www.slpproject.co.uk) or simply scan the QR code.

## Current works

This month we are starting:

- Trenchless crossing installation under Gosport Road A32 (TC006).
- Open cut installation from Petersfield Road A272 to Tithelands Lane.
- Open cut installation from Tithelands Lane to Stapley Lane.
- Open cut installation Stapley Lane to Petersfield Road.

## Upcoming works


We expect to have completed all of our works through South Downs National Park towards the end of this year/ early 2023. We will then remove all of the construction compounds and start seeding and re-planting as part of the project's reinstatement plans. The timing of our reinstatement may vary depending on weather and seasonal constraints but will be as soon as practicably feasible after the pipeline has been installed. The plans and nature of reinstatement are based on agreements with the landowners and South Downs National Park Authority.

If you have any additional questions email us at [info@slpproject.co.uk](mailto:info@slpproject.co.uk).

You can also keep up to date with the latest news by following us on **Facebook @SLPConstructionProject**, **Twitter@ConstructionSLP** or by signing up to our newsletter at [slpproject.co.uk/signup](http://slpproject.co.uk/signup) to get regular updates.



## Keeping 100 road tankers off the road every day\*



Based on Esso's 2015 data for its existing pipeline

For more information please visit [www.slpproject.co.uk](http://www.slpproject.co.uk)



# Phasing of works – South Downs National Park Authority

| Construction Work Area                           | 2021 |     |     |     |     | 2022 |     |     |     |     |     |     |     |     |     |     |     | 2023 |     |     |     |     |     |     |     |     |     |
|--|------|-----|-----|-----|-----|------|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|------|-----|-----|-----|-----|-----|-----|-----|-----|-----|
|  | Aug  | Sep | Oct | Nov | Dec | Jan  | Feb | Mar | Apr | May | Jun | Jul | Aug | Sep | Oct | Nov | Dec | Jan  | Feb | Mar | Apr | May | Jun | Jul | Aug | Sep | Oct |
| Compound 4E off Winchester Road                  |      |     |     |     |     |      |     |     |     |     |     |     |     |     |     |     |     |      |     |     |     |     |     |     |     |     |     |
| Winchester Road to Stake's Lane                  |      |     |     |     | VC  |      |     |     |     |     |     |     |     |     |     |     |     |      |     |     |     |     |     |     |     |     |     |
| TC02 Trenchless Crossing - Stake's Lane          |      |     |     |     |     |      |     |     |     |     |     |     |     |     |     |     |     |      |     |     |     |     |     |     |     |     |     |
| Stakes Lane to Wheely Down Farm Lane             |      |     |     |     | VC  |      |     |     |     |     |     |     |     |     |     |     |     |      |     |     |     |     |     |     |     |     |     |
| Compound 4G off Kilmeston Road (South)           |      |     |     |     |     |      |     |     |     |     |     |     |     |     |     |     |     |      |     |     |     |     |     |     |     |     |     |
| Compound 4H off Kilmeston Road (North)           |      |     |     |     |     |      |     |     |     |     |     |     |     |     |     |     |     |      |     |     |     |     |     |     |     |     |     |
| Wheely Down Farm Lane to Petersfield Road A272   |      |     |     |     | VC  |      |     |     |     |     |     |     |     |     |     |     |     |      |     |     |     |     |     |     |     |     |     |
| Compound 4I at Brockwood Bottom                  |      |     |     |     |     |      |     |     |     |     |     |     |     |     |     |     |     |      |     |     |     |     |     |     |     |     |     |
| Compound 4J off Petersfield Road A272 (South)    |      |     |     |     |     |      |     |     |     |     |     |     |     |     |     |     |     |      |     |     |     |     |     |     |     |     |     |
| TC04 Trenchless Crossing - A272 Petersfield Road |      |     |     |     |     |      |     |     |     |     |     |     |     |     |     |     |     |      |     |     |     |     |     |     |     |     |     |
| Compound 4K off Petersfield Road A272 (North)    |      |     |     |     |     |      |     |     |     |     |     |     |     |     |     |     |     |      |     |     |     |     |     |     |     |     |     |
| Petersfield Road A272 to Tithelands Lane         |      |     |     |     |     |      |     |     |     |     |     |     |     |     |     |     |     |      |     |     |     |     |     |     |     |     |     |
| Tithelands Lane to Stapley Lane                  |      |     |     |     |     |      |     |     |     |     |     |     |     |     |     |     |     |      |     |     |     |     |     |     |     |     |     |
| Stapley Lane to Petersfield Road                 |      |     |     |     |     |      |     |     |     |     |     |     |     |     |     |     |     |      |     |     |     |     |     |     |     |     |     |
| Headmore Lane to Gosport Road A32                |      |     |     |     |     |      |     |     |     |     |     |     |     |     |     |     |     |      |     |     |     |     |     |     |     |     |     |
| Compound 4N off Gosport Road A32                 |      |     |     |     |     |      |     |     |     |     |     |     |     |     |     |     |     |      |     |     |     |     |     |     |     |     |     |
| Trenchless Crossing TC006 - Gosport Road A32     |      |     |     |     |     |      |     |     |     |     |     |     |     |     |     |     |     |      |     |     |     |     |     |     |     |     |     |
| Gosport Road A32 to Selborne Road                |      |     |     |     |     |      |     |     |     |     |     |     |     |     |     |     |     |      |     |     |     |     |     |     |     |     |     |

**Key**

- Advanced works / ecology mitigation
- ST** Strimming
- VC** Tree and Hedge Clearance
- Trenchless crossing including work area and access
- Open cut works rural / semi rural
- Open cut streetworks
- Compound in use
- Reinstatement
- SE** Seeding
- PL** Planting

i
 We are now releasing a local, area specific timeline for installation. This gives an indication of when we expect to be working in each area. We'll let you know at least two months in advance of any work starting and provide further detail of expected duration. Since we are currently progressing detailed design, the timetable may be subject to some additional change as we finalise our plans and work to reduce overall disruption during construction. Please be assured that if our plans change, we'll keep you informed. Once the pipeline is buried, it will be a quiet neighbour.

# Community charter



## Plenty of notice

We'll let you know at least two months in advance of any work starting and if our plans change, we'll let you know.



## Here to help

We'll let you know at least two months in advance of any work. Our local team will be available by phone or email to answer any questions you have.



## Information directly to you

Our local area e-newsletter and alerts will let you know what's happening. Where we are working in streets or roads, we'll operate a dedicated text service to inform interested residents.



## In your area

We'll make sure information about installation in your area is easy to find on our website, in a way that is easy for you to identify what's important to you. In some public parks, we'll hold pop up events to meet with those using the facilities and give out information about our installation plans.



## Talking to landowners

All landowners affected by the installation will have a dedicated member of our lands team to contact to discuss our work.



## Open and honest

We'll be clear about our works and any disruption that may take place.



## Safe and secure

We'll keep our team safe, and we'll keep you safe. Our commitment to health and safety is at the heart of our business and we'll make sure your safety is not impacted by our work.



## Well managed sites

Our sites will use fencing suitable to the location and we'll use things like wheel-washing on our vehicles to keep the surrounding roads clean.

