

Action under consideration –all requiring PC Funding or other Funding Opportunity. – Long Term Plans	Comments	Action	Progress
1. Maintenance/ Refurbishment of the Playing Field and pavilion	Phase 2 – Refurbishment of Pavilion Changing Rooms and toilets are in need of decorating , possible change of use of showers and boiler cupboard	Quotes obtained for decorating, showers converted to storage cupboards and large boiler removed to change area into storage cupboard	Phase 2 Refurbishment of changing Rooms – Conversion of showers to storage cupboards, boiler to be removed from storage cupboard - quotes for work agreed.agreed Painting of outside shutters and fascia boards and shower area – WORK COMPLETED Conversion work to provide cupboards – November
2. Annual Tree Inspection raised issues to be followed up re – tree pruning, removal and ivy removal			Tree Surgeon reminded in JAUGUST2021 – to be done ASAP
3. Reinstatement of public footpath leading to Burnfoot river walk.	This has been under consideration since the landslip in 2012 – discussed with NCC NCC funding not available at present time. 2018 and 2021	Site meeting with Pathways NCC 01.02.18 to discuss possible solutions and funding	No funding available .
4. Change of use of Closed Churchyard for parking	Discussed with PCC Draft plan drawn up to show details of possible layout	PCC very supportive of the idea. PCC in discussion with Archdeacon No feedback	Not a priority at the moment - Funding would have to be obtained. Long Term Plan

<p>5. Horsley Road – grass verge damage – grass churned up spoiling the appearance of the village.</p>	<p>Grassed highway damage in a number of areas caused by vehicles parking.</p>	<p>Site meeting with NCC in 2015, 2016, 2017. Various solutions put forward no agreement reached. Further damage caused 2018 – NCC contacted 08.03.18 to discuss further.</p>	<p>Damage being monitored Improved parking on Highway – request made on LTP Long Term Plan - Large Funding Required</p>
<p>6. Fencing and barrier at entrance to Village Green</p>	<p>To prevent vehicle access to the Vicarage Haugh</p>	<p>Discussed at MAY PC Meeting , quotes agreed</p>	<p>Work to be carried out at end of October</p>
<p>7. Village Signage</p>	<p>Village sign incorporating the Goose Fair logo for all 3 entrances to the village - kept on hold for the time being. Village Information Board to be considered.</p>	<p>Discussed and agreed to collect info. together and obtain quotes</p>	<p>Materials collected, meeting planned with Designer 20th October to discuss ideas and obtain quote for the work. Further details to follow</p>
<p>8. Rotten barrier poles at car park on Playing Fields.</p>	<p>Poles rotten, need replacing to prevent vehicles driving onto the grass.</p>	<p>Agreed /Quotes obtained for Bird mouth fencing`</p>	<p>Work Completed</p>

