

TIMELINE OF PAST EVENTS

23rd November 2017 - Public Meeting



3rd January 2018 - Sturton by Stow and Stow Parish Councils resolved to pursue a Neighbourhood Plan



22nd March 2018 - 1st Neighbourhood Planning Group meeting (monthly)



20th June 2018 - Approval by West Lindsey District Council to designate the combined Sturton By Stow and Stow Parish Council areas for neighbourhood planning



12th July 2018 - Publicity Leaflet distributed to all households in the designated area



14th July 2018 - Publicity Stand at History Society Open Day, St Mary's Church, Stow



4th August 2018 - Publicity Stand at Saturday Market, Sturton by Stow Village Hall



6th October 2018 - Sturton by Stow Annual Village Show



12th November 2018 - OpenPlan and Community Lincs appointed as specialist contractors for Neighbourhood Profile and Community Questionnaire (respectively)



24th November 2018 - Publicity Stand at Stow Christmas Market



1st December 2018 - Publicity Stand at Sturton by Stow Christmas Market

TIMELINE OF 2019 EVENTS

January 2019 - Household questionnaire advertising campaign throughout the Designated Area using 6 roadside banners



21st January 2019 - Distributed Questionnaires



2nd February 2019 - Publicity Stand at Saturday Market, Sturton by Stow Village Hall



4th February 2019 - Collected Questionnaires



5th February to 5th March 2019 - Analysis of questionnaire responses



13th March 2019 - Public Meeting to release questionnaire analysis



March 2019 - Neighbourhood Planning Group share interpretation of Community Lincs questionnaire analysis



18th March 2019 - Prepare for Neighbourhood 'Walkabout' with Open Plan



6th April 2019 - Publicity Stand at Saturday Market, Sturton by Stow Village Hall to release questionnaire analysis



March/April 2019 - Develop Draft Vision and Objectives with Community Lincs followed by public consultation

TIMELINE OF 2019 EVENTS

May 2019 - Conduct 'Walkabouts'



June 2019 - OpenPlan Prepare Draft Neighbourhood Profile



June 2019 - Develop Draft Policies



June/July 2019 - Pre-submission Public Consultation (Regulation 14)



September 2019 - Submit Draft Plan to West Lindsey District Council



September/October 2019 - West Lindsey District Council to arrange independent examination of Draft Plan



October 2019 - West Lindsey District Council arrange Referendum; 50% of those voting must support to be 'Made'



October/November 2019 - If Plan declared 'Made' then West Lindsey District Council required to bring the Plan into force