



Phase 3
 Full Closures (Drainage,
 Resurfacing and Gas Trench
 Repair Works) and
 Lane Closures Under Traffic Signal
 Control (Resurfacing and Drainage
 Works)

Phase 4
 Full Closures
 (Resurfacing Works)

Phase 2A, B, C
 Full Closures (Drainage,
 Resurfacing and Gas Trench
 Repair Works)

Phase 1
 Full Closures (Resurfacing and
 Drainage Works)

THIS MAP IS REPRODUCED FROM ORDINANCE SURVEY MATERIAL WITH THE PERMISSION OF ORDNANCE SURVEY ON BEHALF OF THE CONTROLLER OF HER MAJESTY'S STATIONERY OFFICE © CROWN COPYRIGHT. UNAUTHORISED REPRODUCTION INFRINGES CROWN COPYRIGHT AND MAY LEAD TO PROSECUTION OR CIVIL PROCEEDINGS. AL 100030699 2016



SCHEME NAME	
A5 TOWCESTER HIGH STREET DRAINAGE	
DRAWING TITLE	
CONSTRUCTION PHASING	
DRAWN: GS	DRAWING STATUS
DESIGN: JF	WORK IN PROGRESS
CHKD:	PRELIMINARY DRAWING
APPD:	EXTERNAL ISSUE
DATE:	AS-BUILT
SUITABILITY: S2	
FOR INFORMATION	

SCALE: 1:5000			
DIMENSIONS: m			
ORIG DWG SIZE: A3			
COPYRIGHT © KIER			
REV	PHASES UPDATED	JS	RK
P01	FOR PRICING	JS	AP
	FOR INFORMATION	JS	AP
	DETAILS	CHKD	APPD
			DATE

DRAWING NUMBER	PROJECT	ORIGINATOR	VOLUME	SCHEME REFERENCE No.
HE560385	A5_TOWCESTER	KIER	DR - Z - 0000 10	2210016
LOCATION	TYPE	ROLE	NUMBER	REVISION
				C 02