

TEAM: Schemes Planning & Delivery (Other)

OFFICE: Ashford Highway Depot



Prices Correct from 1 April 2020

Project: Grafty Green Signing and Marking

Project Ref: 20-21-EXT-MA-2000

Location: Grafty Green

WAMS Job Nr: _____

Prepared by: James Gooderham

Prepared Date: 09/02/2021

Checked by: Gary Peak

Checked Date: 11/2/2021

Series	Description	Costs
100	Preliminaries	4,096.47
200	Site Clearance	67.46
300	Fencing	
400	Road Restraint Systems	
500	Drainage and Service Ducts	
600	Earthworks	
700	Pavements	9,712.03
1100	Kerbs, Footways and Paved Areas	
1200	Traffic Signs and Road markings	2,330.84
1300	Street Lighting	
1700	Structural Concrete	
1900	Protection of Steelwork Against Corrosion	
2400	Brickwork, Blockwork & Stonework	
3000	Landscaping and Ecology	
5000	Maintenance Painting of Steelwork	
	Adjustment Item for restricted working (Series 100 Items 360-366)	
Series	Item Description	%
100	No Adjustment	
	Total Amey Costs	16,206.80
	Contingencies (Outline Estimates/CMG ONLY)	%
	Contingency allowance	10
		1,620.68
	Fees	%
	Design, Supervision, Safety Audit etc	10
		1,782.75

	Project Total 19,610.23
--	--------------------------------