

A NEIGHBOURHOOD PLAN FOR EGERTON

WORKING GROUP

TIMETABLE

November 2016 - March 2017. Public consultation on the boundary of the Egerton Neighbourhood Plan.

March 2017. Formal announcement of intention to proceed with a Neighbourhood Plan based on the proposed boundary sent to Ashford Borough Council (ABC).

March - April 2017. ABC publicises the proposal for four weeks.

Steering group, appointed by and reporting to Egerton Parish Council (EPC), to oversee the preparation of the Neighbourhood Plan

Consultation at the Egerton Parish Assembly on 23rd March, with opportunity to participate for those unable to attend.

May- November 2017. Public consultation including small scale workshops, larger public meetings and a questionnaire to all residents.

December 2017. Steering group develops final proposals/ draft plan.

January - February 2018. Six-week public consultation on the final proposals/ draft plan within the village.

March 2018. Steering group revise final proposals/plan if necessary

April 2018. EPC submits final proposals/plan to ABC for checks on compliance

May - June 2018. ABC initiate a six-week consultation process.

July - September 2018. Final plan is reviewed by an external Examiner, and EPC and steering group respond to Examiner's comments, modifying if necessary

October 2018. Referendum. Plan adopted if majority of over 50% in favour.