
                             
 
A5 Old Stratford Roundabout Improvements  
 
NEWSLETTER #04                                                            June 2018 
 
PROJECT TIMING UPDATE 
 
We are now entering into the final stages of the roundabout improvement works.  
Despite a number of operational challenges, the project team have recovered 
progress and are well on track for the works to be completed by the original project 
end date of July 2018. 
 
There are some planned weekend closure and night time closures remaining 
(detailed below) The project team have worked hard to keep these disruptions to a 
minimum and apologise for the inconvenience caused but also thank you for your 
patience and understanding.  
 
WORKS UPDATE: 
 
You will see the new lighting columns appear in the next few weeks as well as new 
traffic light posts. You will already notice the new extended footpath from Old 
Stratford village to the A5 North, though the pedestrian railings are yet to be 
installed. 
 
The new A508 South lane is all but complete and most of the resurfacing works are 
complete on the A508 / A5 in and out of Milton Keynes.  
 
During the next phases of weekend closures and night time closures, we will be 
completing the A422 lane widening, resurfacing, and applying anti-skid surfacing as 
well as applying the new roundabout lane markings  
 
A508 Exit (hatched area) concerns: 
 
A number of roundabout users have expressed their concern about the A508 exit of 
the A5 Old Stratford roundabout. A meeting was recently held at Highways England 
to review the A508 exit with the Project Manager, design and road safety teams. 
  
It was noted that the design team were aware that some drivers overrun the hatched 
area on the exit of the A508 to merge into the correct lane 
  
The design team said that they considered the option for a formal two lane exit on 
the A508 with a merge down to one lane, however this was discounted due to 
insufficient space to provide a merge to the required standard. The work required 
here would also require land take or a retaining wall to widen to the north, in either 



                             
case costing a substantial sum of money and therefore not justifiable for the scheme 
benefits / budget. 
  
Highways England asset team and the designers were aware of accident history for 
the roundabout and have proposed that the scheme fundamentally alters the signs 
and lining design to ensure traffic enters and exits the right lanes and improves 
safety. The design was subject to a Road Safety audit and when completed on site 
will be reviewed through other stages of this audit to address any safety issues, 
which includes as further review of any accidents. All the signing and lining will be 
renewed as part of the scheme. 
  
  
Extensive investment has been made by the designers, cognisant of the A508 exit in 
terms of study, road safety audit, modelling and design which all agreed. The new 
layout (as per attached improved lane markings and signing drawings which will then 
be reviewed upon completion.  I have attached 2 drawings, which show the improved 
road markings and signing. 
  
We will, however, continue to review this situation through the Road Safety Audits 
(RSA3) at scheme completion 4a 12 months later, 4b 15 months later and will also 
review traffic behaviour and in particular following completion of the current works. 
  

Remaining Planned closures   
 
 
Friday 29 June to Monday 2nd July FULL WEEKEND CLOSURE 

A422 / Towcester Rd closures. 

 Full Closure of the A422 arm (link between Old Stratford and 
Deanshanger)  

 Full closure of the Towcester Rd in / out of Old Stratford 

 Friday night 8pm through to Monday morning 6am 
 
There will be no Single lane (circulatory route) past this section of the 
roundabout  
 
 
 
 
 

 

 



                             
 

Monday 2nd July to Thurs 5th July – NIGHT TIME ONLY 

A422  / Towcester Rd closures. 

 Full Closure of the A422 arm (link between Old Stratford and 
Deanshanger)  

 Potential night closure of the Towcester Rd in / out of Old Stratford - 
TBC 

 Monday night 8pm through 6am each night  
 

There will be a single lane running around the roundabout 
 
 
 

 
 

 

 
 
 
 



                             
 

Monday 9th to Wednesday 11thth July NIGHT TIME ONLY 

A5 North, from Milton Keynes. 

 Full Closure of the A5 arm (link between Milton Keynes and Old 
Stratford)  

 Friday night 8pm through to Monday morning 6am 
 

There will be a single lane running around the roundabout 
 
 

 
 

 

 

 

 

 

Wednesday 11th July and Thursday 12th July – NIGHT TIME ONLY 

A5 Exit to Milton Keynes. 

 Full Closure of the A5 Exit arm (link between Old Stratford and Milton 
Keynes)  

 Full Closure of the A508 Southbound arm (from direction of J15 – hard 
closure past Cosgrove) 

 Night closure from 8pm through 6am each night  

 No circulatory through route for traffic  
 



                             
 

 
 

 

 

 

Monday 16th July to 18th July – NIGHT TIME ONLY 

A508 closures. 

 Full Closure of the A508 arm (link between Old Stratford and 
Northampton, J15)  

 Monday night 8pm through 6am each night  
 

There will be a single lane running around the roundabout 
 

 
 
 



                             
 
 
Again I apologise for the inconvenience caused and thank you for your support and 
patience during this time, if you would like any further information, please contact me 
directly or visit the Highways England website www.highways.gov.uk 
 
  
  
Paul Valentine 

Public Liaison Officer – A5 Old Stratford Roundabout  
North Midland Construction PLC - Highway Utilities 
Nunn Close, 
The County Estate,  
Huthwaite,  
Nottingham NG17 2HW 
Mobile: 07596 278260  
Email: infoa5oldstratford@northmid.co.uk 
 
Working on behalf of Highways England 
 
Highways England customer contact centre 
 
0300 123 5000  
www.highways.gov.uk  
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