Stoneleigh and Ashow Neighbourhood Plan Indicative Programme December 2022

		202	22		2023													2024																
	Nov		Dec	Jan	Feb	Feb	N	1ar	Aŗ	Apr	M	ау	Jun		Ju	اد	Aug		Sep	Oct		Nov		Dec	J	lan	ſ	eb	Ν	1ar	Apr		May	
Area designation																																		
Funding bids (Locality,																																		
Promoting the plan (Regular linked to events)																																		
Consultation events (Key stages)																																		
Agree broad vision (Develop vision statement)																																		
Identify stakeholders																																		
Build evidence base (Soc ec profile, Housing)																																		
Questionnaire?																																		
Theme Groups/ strategy																																		
Writing the Plan & amendments																																		
SEA Screening																																		
AC/PC approvals																																		
Pre-Submission (formal 6-week consul)																																		
Submission of draft to District Council																																		
Examination																																		
Referendum																																		